



## Climate Resilient Buildings

	Task Description	Status	Timing
B1	Adopt Zero Carbon Step Code (EL-4) for Electoral Areas	Not Started	Delayed
B2	Design and implement building sector supports for higher levels of BC Energy Step Code	In progress	On Time
B3	Develop education and outreach materials for embodied emissions	In progress	On time
B4	Evaluate and adjust retrofit concierge program and scope regional cost share options	In progress	On time
B6	Review and adjust existing resident supports	In progress	On time
B7	Scope and implement options for supporting commercial retrofits	Not started	2027
B8	Ongoing design/delivery of education and outreach to support awareness and action	In Progress	On Time



## Building Wildfire Resilience

F1	Advocate to province for comprehensive wildfire risk maps inclusive of private lands	In progress	On time
F2	Work directly with PMFL managers to acquire fire risk data	In progress	Delayed
F3	Scope feasibility of acquiring fire risk data independently	In progress	On Time



## Building Wildfire Resilience (continued)

	Task Description	Status	Timing
F4	If feasible, acquire fire risk data independently	Not Started	2027
F5	Identify areas with increased risk of post-wildfire hazards	Not Started	2028
F6	Develop wildfire risk controls	Not Started	2028
F7	Update Community Wildfire Resilience Plans	Not Started	2028
F8	Outreach to residents on compounded risks of wildfire (e.g. post-wildfire land stability)	Starting	2026
F9	Improve collaboration with Resilient Homes program	In Progress	On Time
F10	Advocate to province for long-term, no application FireSmart funding for RDN	Not Started	Delayed



## Managing Water and Growth

W1	Update water budgets with revised growth projections	In progress	On time
W2	Update corporate process/policy on water and growth	In progress	On time
W3	Incorporate analysis and results in OCP updates	Not started	2027
W4	Work towards regional analysis of cumulative growth and climate impacts on regional water security	Not started	2028
W5	Options analysis to upgrade water monitoring approaches	Not started	2029



## Advancing Natural Assets

	Task Description	Status	Timing
NA1	Update Parks Acquisition Strategy to include criteria for climate resilience	In progress	Delayed
NA2,3, 4	Update existing policies to integrate natural assets	In progress	On time
NA5	Develop Natural Asset Management Plan	In progress	Delayed
NA6	Establish data and monitoring needs	In progress	Delayed
NA7	Establish levels of service and required budget for key natural assets	Not Started	2027
NA8	Complete risk assessment for natural assets	In progress	Delayed
NA9	Provide cross-departmental support for demonstration of natural asset/green infrastructure	In progress	On time
NA10	Identify incentives and tools for private residents to protect natural assets	Not Started	2028
NA11	Develop public education on value of natural assets and ecosystem services	Starting	2026



## Climate Resilient Policy

P1	Develop working group and prioritization criteria	Cancel	Cancel
P2	Review key policies: zoning, subdivision servicing, best practices across local government responsibilities	Starting	2026



## Climate Resilient Policy (continued)



	<b>Task Description</b>	<b>Status</b>	<b>Timing</b>
P3	Update and amend policies from P2	Not Started	2027
P4	Update and adopt Development Permit Areas (finalise and amend aquifers, environmentally sensitive areas, shoreline DPAs within OCPs	In progress	<b>Delayed</b>
P5	(Revised scope): feasibility assessment of limited use policies and covenants, and best practice as part of OCP reviews	Not Started	2027