
ID Task 
Mode

Task Name DurationStart Finish Resource Names

1 Issue Request for Tender (RFT) Mon 24/1/22 RDN PM

2 RFT Site Familiarization Meeting Tue 8/2/22 RDN PM,Bidders

3 Bids Due (3pm) Thu 3/3/22 Bidders

4 All RDN supplied equipment on site at GNPCC Thu 31/3/22 RDN PM

5 Issue Notice of Intent to Award Contract ‐ Target 0 days Thu 17/3/22 Thu 17/3/22 RDN PM

6 Issue M/S/E/I submittals to RDN for approval MS‐Contr,EI‐Contr

7 Bypass system design and submit for approval  MS‐Contr

8 Prepare and submit Worksafe BC 9.22 for approval MS‐Contr,EI‐Contr

9 Apply for City of Nanaimo hydrant water use permit MS‐Contr

10 Mobilize to site, secure temporary facilities MS‐Contr,EI‐Contr

11 Set up temporary services ‐ electricity, water etc. MS‐Contr,EI‐Contr

12 Prepare, set up and test bypass system MS‐Contr,EI‐Contr

13 Misc. pre‐shutdown E/I panel, J/B & cable installation EI‐Contr

14 Pre‐shutdown Pump 5 only operation E/I work 5 days Mon 20/6/22 Fri 24/6/22 EI‐Contr

15 Establish temporary power to lighting panel A 8 hrs? Mon 20/6/22 Mon 20/6/22 EI‐Contr

16 Implement bypass, isolate wet well and lockout 8 hrs Mon 27/6/22 Tue 28/6/22 CRPS Ops,MS‐Contr,EI‐Contr

17 CRPS main power off 0 days Tue 28/6/22 Tue 28/6/22

18 Clean out wet well MS‐Contr

19 Remove wet well pumps to be reused MS‐Contr,EI‐Contr

20 Demolition MS‐Contr,EI‐Contr

21 Structural and piping shutdown installation work MS‐Contr

22 Electrical and instrument shutdown installation work EI‐Contr

23 Reinstall pumps in wet well MS‐Contr,EI‐Contr

24 Remove lockout/most isolation, water fill wet well 4 hrs? Mon 18/7/22 Mon 18/7/22 CRPS Ops,MS‐Contr,EI‐Contr

25 CRPS main power back on 0 days Mon 18/7/22 Mon 18/7/22

26 Pump station commissioning ‐ bypass on 2 days? Mon 18/7/22 Wed 20/7/22 CRPS Ops,EI‐Contr,MS‐Contr

27 Complete pump station commissioning ‐ bypass off 1 day? Wed 20/7/22 Thu 21/7/22 CRPS Ops,EI‐Contr,MS‐Contr

28 Remove bypass 1 day? Thu 21/7/22 Fri 22/7/22 MS‐Contr,EI‐Contr

29 Clean up and demobilize from site 2 days? Mon 25/7/22 Wed 27/7/22 MS‐Contr,EI‐Contr
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