
STANDARD FORM CONSTRUCTION CONTRACT FORM OF AGREEMENT 
   
REGIONAL DISTRICT OF NANAIMO CHASE RIVER PUMP STATION UPGRADES RFT 22-003 
 

BETWEEN:            (the “Contractor”) 

AND: The Regional District of Nanaimo   (the “REGIONAL DISTRICT”) 

THIS AGREEMENT WITNESSES that the Contractor and the REGIONAL DISTRICT agree as follows: 

1. The Contractor shall provide all labour, Contractor’s Plant and Equipment and materials 
required to perform the Work within the required time, as required by the Contract 
Documents, including: 

(a) this executed Agreement; 
(b) the General Conditions of Contract; 
(c) any Addenda (attached Schedule 1); 
(d) the Contractor Tender Form (attached Schedule 2); 
(e) the original Contractor Supporting Information, if any (attached Schedule 3) 
(f) the Contractor Detailed Work Schedule (attached Schedule 4) 
(g) the Description of Work (attached Schedule 5); 
(h) the Drawings (attached Schedule 6); 
(i) the Specifications (attached Schedule 7); 
(j) Other relevant documents such as but not limited to letters of clarification and 

reports or the like included by reference (attached Schedule 8). 

2. Upon Substantial Completion, the REGIONAL DISTRICT shall pay the Contractor the 
Contract Price, as required by the Contract Documents, less an amount estimated by the 
REGIONAL DISTRICT to complete any Work on the Deficiency List prepared by the 
REGIONAL DISTRICT and less any holdback amounts required under the BC Builder’s Lien 
Act. 

3. The Contract Price shall be the sum in Canadian Dollars of the following: 

(a) Up to the Tender Price set out in the accepted Tender Form and; 

(b) Payments made on account of change orders, as may be required by the 
Contract Documents. 

The Contract Price shall be the entire compensation owing to the Contractor by the 
REGIONAL DISTRICT for the Work and shall cover and include all supervision, labour, 
materials, Contractor’s Plant and Equipment, overhead, profit, financing costs and all 
other costs and expenses whatsoever incurred in performing the Work. 

Except for the amounts which the REGIONAL DISTRICT in good faith is disputing and 
except for any set off which the REGIONAL DISTRICT may claim and except for invoices 
(or portions of invoices) in respect of which the REGIONAL DISTRICT has requested and 
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not received supporting evidence, the REGIONAL DISTRICT shall pay invoices submitted 
to it for the Services within 30 days’ receipt thereof. 

4. The Contractor shall commence the Work within 7 Days after issuance of the Notice to 
Proceed from the REGIONAL DISTRICT, unless the Notice to Proceed states otherwise, 
and shall attain completion of the Work by [____]. 

5. The Contract Documents shall form a part of this Agreement as though recited in full. 

6. The Contract supersedes all prior negotiations, representations or agreements, whether 
written or oral and is the entire agreement between REGIONAL DISTRICT and the 
Contractor with respect to the subject matter of this Agreement. 

7. Defined terms in this Agreement shall have the same meanings as set out in the General 
Conditions, except where the contrary is expressed. 

8. In entering into and executing this Agreement, the Contractor has relied on its own 
examination of the Site, access to the Site, and on all other data, matters and things 
requisite to the fulfilment of the Work, and on its own knowledge of existing services or 
utilities along or crossing or in the vicinity of the route or facility to be installed or 
constructed under this Contract, and not on any representation or warranty of the 
REGIONAL DISTRICT. 

9. The Contractor shall not assign the Contract, or any portion of the Contract, or any 
payments due or to become due under the Contract, without the express written 
consent of the REGIONAL DISTRICT. 

10. No action or failure to act by the REGIONAL DISTRICT or an authorized agent of the 
REGIONAL DISTRICT shall constitute a waiver of any right or duty afforded any of them 
under the Contract or constitute an approval or acquiescence in any breach thereunder, 
except as may be specifically agreed in writing. 

11. This Agreement shall enure to the benefit of and be binding upon the REGIONAL 
DISTRICT and the Contractor and their respective heirs, executors, legal representatives, 
successors and permitted assigns.  In the event of more than one person being the 
Contractor, the grants, covenants, provisos and claims, rights, powers, privileges and 
liabilities shall be construed and held to be several as well as joint. 

12. Time shall be of the essence of this Agreement. 

13. This Agreement may be executed in any number of counterparts, each of which will be 
deemed to be an original and all of which taken together will be deemed to constitute 
one and the same instrument.  Delivery by electronic transmission in portable document 
format (PDF) of an executed counterpart of this Agreement is as effective as delivery of 
an originally executed counterpart of this Agreement. 
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IN WITNESS WHEREOF the parties hereto have executed this Agreement as follows:   
 
The Regional District of Nanaimo by its authorized signatory on _________ day of 
_____________________, 2022 (the date of Agreement): 
 
SIGNED on behalf of the REGIONAL DISTRICT by: 
 

Signature:  ___________________________ 

Name:  ______________________________ 

Title:  _______________________________ 
 
 
 
[CONTRACTOR’S NAME] 

by its authorized signatory on _________ day of _____________________, 2022: 
 
 
SIGNED on behalf of the Contractor by: 
 

Signature:  ___________________________ 

Name:  ______________________________ 

Title:  _______________________________ 
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SCHEDULE 1 – ADDENDA 
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SCHEDULE 2 – SUPPLY CONTRACTOR TENDER FORM 
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SCHEDULE 3 – SUPPLY CONTRACTOR SUPPORTING INFORMATION 
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SCHEDULE 4 – CONTRACTOR DETAILED WORK SCHEDULE 

 

Schedule Overview Provided in RFT by RDN For Information Only 
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SCHEDULE 5 – DESCRIPTION OF WORK 
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SCHEDULE 6 – DRAWINGS 

Title Dwg.No. Date Rev 

Mechanical and Structural    

Cover Sheet, Key Plan, Drawing Index and General 
Notes 

CRPS-G-006 Jun2021 0 

Site Plan – Sht 1 – FOR REFERENCE ONLY; NOT FOR 
CONSTRUCTION 

CRPS-C-117 Jan2022 4 

Legend and Abbreviations CRPS-P-001 Jun2021 0 

Process Flow Diagram CRPS-P-101 Aug2021 1 

P&ID Pump Station CRPS-P-102 Jan2022 2 

Floor Plan – Demolition – Lower Wet Well (Note: Rev 
date of Jun 2020 should be Jun 2021) 

CRPS-M-208-
DEMO 

Apr2021 0 

Floor Plan – Lower Wet Well CRPS-M-208 Jun2021 0 

Floor Plan – Demolition – Upper Wet Well CRPS-M-209-
DEMO 

Jan2022 2 

Floor Plan – Upper Wet Well CRPS-M-209 Jan2022 2 

Mechanical Standard Details CRPS-M-210 Jan2022 2 

3D View CRPS-M-211 Jan2022 2 

Sections – Demolition (Note: Rev date of Jun 2020 
should be Jun 2021) 

CRPS-M-212-
DEMO 

Apr2021 0 

Sections and Details CRPS-M-212 Jan2022 2 

Pump Base Details CRPS-M-216 Dec2021 1 

Pump #1 Discharge Piping Isometric CRPS-M-221 Jun2021 0 

Pump #2 Discharge Piping Isometric CRPS-M-222 Jun2021 0 

Pump #3 Discharge Piping Isometric CRPS-M-223 Jun2021 0 

Pump #4 Discharge Piping Isometric CRPS-M-224 Jun2021 0 

Pump #5 Discharge Piping Isometric CRPS-M-225 Jun2021 0 
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Pump #2 and Pump #4 Bypass Discharge Piping 
Isometric 

CRPS-M-226 Jan2022 1 

Pump Header Piping Isometric CRPS-M-227 Jan2022 2 

Pipe Line Designation Table – Line List CRPS-LDT-002 Jan2022 1 

Pump Platform Structural Plan and Details CRPS-S-202 Dec2021 1 

Pump Platform Structural Plan and Details CRPS-S-203 Dec2021 1 

Pump Base Detail (Flygt) CP-NP 3231 120914 NA 

Full Port Eccentric Valves Dimensions & Details 
(DeZurik) 

A55432 03/14/07 A 

Electrical and Instrumentation    

LOAD LIST 2003251-000-
1618-001 

21/11/03 1 

CABLE SCHEDULE 2003251-000-
1618-002 

21/11/03 1 

MATERIAL TAKE-OFF (MTO) 2003251-000-
1618-003 

21/11/03 1 

P-101 SCHEMATIC DIAGRAM CRPS-E-011 21/11/03 1 

P-102 SCHEMATIC DIAGRAM CRPS-E-012 21/11/03 1 

P-103 SCHEMATIC DIAGRAM CRPS-E-013 21/11/03 1 

P-104 SCHEMATIC DIAGRAM CRPS-E-014 21/11/03 1 

P-105 SCHEMATIC DIAGRAM CRPS-E-015 21/11/03 1 

SINGLE LINE DIAGRAM CRPS-E-105 21/11/03 7 

MCC LAYOUTS, SCHEDULES AND DETAILS CRPS-E-106 21/11/03 8 

ELECTRICAL CONTROL SCHEMATICS CRPS-E-107 21/11/03 5 

CONTROL AND INSTRUMENTATION FIELD WIRING 
BLOCK DIAGRAM 

CRPS-E-110 21/11/03 8 

ELECTRICAL POWER, CONTROL AND INSTRUMENT 
LAYOUTS 

CRPS-E-111 21/11/03 6 

LIGHTING LAYOUTS CRPS-E-112 21/03/08 4 
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WET WELL LAYOUTS CRPS-E-203 21/03/08 4 

CP-100 PANEL LAYOUT CRPS-I-101 21/11/03 1 

CP-100 BILL OF MATERIAL CRPS-I-102 21/11/03 1 

CP-100 POWER DISTRIBUTION CRPS-I-103 21/11/03 1 

CP-100 GENERAL SCHEMATICS CRPS-I-104 21/11/03 1 

CP-100 SLOT 1 ANALOG INPUT CRPS-I-105 21/03/08 0 

CP-100 SLOT 2&3 ANALOG&RTD INPUT CRPS-I-106 21/11/03 1 

CP-100 SLOT 5&6 ANALOG OUTPUT&DISCRETE INPUT CRPS-I-107 21/03/08 0 

CP-100 SLOT 7&8 DISCRETE INPUT CRPS-I-108 21/03/08 0 

CP-100 SLOT 9&10 DISCRETE IPUT CRPS-I-109 21/11/03 1 

CP-100 SLOT 11&12 DISCRETE&RELAY OUTPUT CRPS-I-110 21/03/08 0 

CP-100 BACK-UP CONTROLER SCHEMATIC DIAGRAM CRPS-I-111 21/11/03 1 

SEPTAGE RECEIVING AND GATE CONTROL WIRING 
DETAIL 

CRPS-I-112 21/03/08 0 

HMI-100 PANEL LAYOUT CRPS-I-121 21/11/03 1 

HMI-100 BILL OF MATERIAL CRPS-I-122 21/11/03 1 

HMI-100 PANEL SCHEMATICS CRPS-I-123 21/11/03 1 

INSTRUMENT STANDARD – DETAIL – FLOAT TYPE 
LEVEL SWITCH 

SP-I-0001 21/11/03 A 

INSTRUMENT STANDARD – DETAIL – ULTRASONIC 
LEVEL TRANSMITTER 

SP-I-0002 21/11/03 A 

INSTRUMENT STANDARD – DETAIL – GAS DETECTOR SP-I-0003 21/11/03 A 

ELECTRICAL CONTROL SCHEMATICS (DEMO 
DRAWING) 

CH2-607-DEMO NA NA 

ELECTRICAL CONTROL SCHEMATICS (DEMO 
DRAWING) 

CH2-608-DEMO NA NA 

CONTROL AND INSTRUMENTATION FIELD WIRING 
BLOCK DIAGRAM (DEMO DRAWING) 

CH-04-609-
DEMO 

NA NA 

CP-100 WIRING (DEMO DRAWING) CH2-704-DEMO NA NA 
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CP-100 WIRING (DEMO DRAWING) CH2-705-DEMO NA NA 

CP-100 PANEL LAYOUT (DEMO DRAWNG) CH3-701-DEMO NA NA 

CP-100 WIRING (DEMO DRAWING) CH3-702-DEMO NA NA 

CP-100 WIRING (DEMO DRAWING) CH3-703-DEMO NA NA 

CP-100 WIRING (DEMO DRAWING) CH3-706-DEMO NA NA 

CP-100 WIRING (DEMO DRAWING) CH3-707-DEMO NA NA 

SEPTAGE RECEIVING AND GATE CONTROL WIRING 
DETAIL (REFERENCE – SEE NEW DWG. CRPS-I-112) 

CH3-708-
OBSOLETE 

NA NA 
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SCHEDULE 7 – SPECIFICATIONS 

 

Title Std.No. Date Rev 

Mechanical and Structural    

Chase River Pump Station Bypass Plan CE774200 14Jan2022 1 

Process Piping General SP-P-0001 16Jun2021 2 

Austenitic Stainless Steel Piping SP-P-0002 16Jun2021 2 

Structural Steel Coating Specification – 
Indoor Wastewater Service Applications 

SP-S-0101 30Dec2021 0 

Material and Equipment 01600 2Jun2021 0 

Demolition 02220 2Jun2021 0 

Grout and Miscellaneous Concrete Work 03600 2Jun2021 0 

Metal Fabrications (Structural) 05502 2Jun2021 0 

Piping Support Systems (Galvanized) 15060 18Jun2021 0 

Process Valves General 15202 2Jun2021 0 

Electrical and Instrumentation    

RDN – Chase River Pump Station Upgrade 

E&I Engineering Work Package 

2003251-000-1601-001-
CRPS E&I EWP 

2021/03/08 0 
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SCHEDULE 8 – OTHER RELEVANT DOCUMENTS 

 

Title Ref. No. Date Rev 

Contractor $5MM CGL insurance certificate – to 
come 

   

Contractor $2MM pollution liability insurance 
certificate – to come 

   

Contractor performance bond – to come    

Contractor labour and material bond – to come    

Contractor Worksafe BC clearance letter – to come    
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